COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 23/ 2014

ESTI MATE SUMVARY 13:42: 23
CONTI D: C18899- ALT ESTI MATE NO 0029 PROG SPEC YR 2005
PCN. 18899- ALTBI D1 COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 234.0 DAYS TI ME ALLOW 225 WORK DAYS
US-85 COOK TO LOWVI ERS BRI DGE PERCENT TIME:  104. 00 ORI G TI ME ALLOW 190 WORK DAYS

PRQJECT NO FBR0852- 107- Steel Alt.
US-85 COOK TO LOUMI ERS BRI DGE (Steel Alternate)

NAME OF ROAD: US- 85
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
DONDLI NGER & SONS CONSTRUCTI ON PAY PERI OD ENDI NG 01/ 23/ 2014 DATE TI ME STARTED 09/ 19/2012
P.O BOX 398 DATE LET 08/ 02/ 2012 DATE WORK BEGAN 10/ 01/ 2012
DATE AWARDED 08/ 28/ 2012 DATE TIME STOPPED 12/ 03/2013
DATE CONTRACT EXECUTED 09/ 19/ 2012 DATE ACCEPTED 12/ 03/ 2013
W CHI TA KS 67201 DATE NOTI CE TO PROCEED 09/ 19/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 8,047, 692. 00 PARTI Cl PATI NG $ 5,567, 515. 76 $ 169, 426. 50
AWARD PRQIECT AMT: $  7,929,608. 10 NON-PARTI Cl PATI NG 2,480, 176. 24 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 8, 047, 692. 00 169, 426. 50
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 8, 047, 692. 00 169, 426. 50
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -118,944. 12 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 7,928, 747. 88 169, 426. 50
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 7,928, 747. 88 169, 426. 50
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 160,426.50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13: 42: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 0. 800 0. 800
LS 0. 000 0. 00
25, 000. 00000 0. 800 20, 000. 00
0010 202-00010 Renoval of Tree 17. 000 17. 000
EACH 0. 000 0. 00
400. 00000 17. 000 6, 800. 00
0015 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
580. 00000 1. 000 580. 00
0020 202- 00020 Renoval of Concrete Box Cul vert 9. 000 9. 000
EACH 0. 000 0. 00
875. 00000 9. 000 7,875.00
0025 202- 00027 Renoval of Riprap 120. 000 120. 000
SY 0. 000 0. 00
5. 50000 120. 000 660. 00
0030 202- 00035 Renoval of Pipe 935. 000 935. 000
LF 0. 000 0. 00
5.15000 935. 000 4,815. 25
0035 202- 00037 Renoval of End Section 21. 000 21.000
EACH 0. 000 0. 00
40. 00000 21.000 840. 00
0040 202- 00090 *Renoval of Delineator 117. 000 117. 000
EACH 0. 000 0. 00
8. 00000 117. 000 936. 00
0045 202- 00203 Renoval of Curb and Cutter 82. 000 82. 000
LF 0. 000 0. 00
1. 75000 82. 000 143. 50
0050 202-00210 Renoval of Concrete Pavenent 13, 540. 000 13, 540. 000
SY 0. 000 0. 00
2.85000 13, 540. 000 38, 589. 00
0055 202-00220 *Renoval of Asphalt Mat 32, 882. 000 32, 882. 000
SY 0. 000 0. 00

3. 75000 32, 882. 000 123, 307. 50



CONTI D
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COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PON: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13:42: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00250 *Renoval of Pavenent Marking 23, 461. 000 23, 240. 000
SF 221. 000 298. 35
1. 35000 23, 461. 000 31, 672.35
0065 202-00810 *Renoval of G ound Sign 25. 000 25. 000
EACH 0. 000 0. 00
45. 00000 25. 000 1, 125. 00
0070 202-01000 Renoval of Fence 6, 559. 000 6, 559. 000
LF 0. 000 0. 00
0. 45000 6, 559. 000 2,951.55
0075 202-01010 Renmoval O Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 25000 0. 000 0. 00
0080 202-01130 *Renoval of Quardrail Type 3 325. 000 325. 000
LF 0. 000 0. 00
3. 60000 325. 000 1,170.00
0085 202- 01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
135. 00000 2.000 270. 00
0090 202-04002  Cean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0095 202-04100 Abandon Vel | 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0100 202-05150 *Sandbl ast i ng 11, 913. 000 11, 233. 000
SF 680. 000 340. 00
0. 50000 11, 913. 000 5, 956. 50
0105 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 146, 735. 000 146, 735. 000
CY 0. 000 0. 00
4. 10000 146, 735. 000 601, 613. 50
0110 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
2.50000 0. 000 0. 00



CONTI D C18899-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13:42: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01100 Proof Rolling 10. 000 10. 000
HOUR 0. 000 0. 00
95. 00000 10. 000 950. 00
0120 203-01500 Bl adi ng 95. 000 95. 000
HOUR 0. 000 0. 00
135. 00000 95. 000 12, 825. 00
0125 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 203-01597 *Pot hol i ng 52. 000 51. 500
HOUR 0. 500 45. 00
90. 00000 52. 000 4, 680. 00
0135 206- 00000 Structure Excavation 1, 141. 000 955. 000
cY 186. 000 3, 348. 00
18. 00000 1, 141. 000 20, 538. 00
0140 208-00002 *Erosion Log (12 Inch) 4,912. 000 4,912. 000
LF 0. 000 0. 00
4. 00000 4,912. 000 19, 648. 00
0145 208- 00004 *Silt Berm 657. 000 657. 000
LF 0. 000 0. 00
10. 65000 657. 000 6, 997. 05
0150 208-00020 *Silt Fence 2,693. 000 2,693. 000
LF 0. 000 0. 00
1. 15000 2,693. 000 3,096. 95
0155 208-00034 *Gravel Bag 216. 000 216. 000
LF 0. 000 0. 00
7.00000 216. 000 1,512. 00
0160 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
575. 00000 2.000 1, 150. 00
0165 208- 00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13:42: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00070 *Vehi cl e Tracki ng Pad 5. 000 5. 000
EACH 0. 000 0. 00
2, 050. 00000 5. 000 10, 250. 00
0175 208-00103 *Renoval and Disposal of Sedinment (Labor) 129. 000 128. 500
HOUR 0. 500 20. 00
40. 00000 129. 000 5, 160. 00
0180 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 7.000 7.000
HOUR 0. 000 0. 00
80. 00000 7.000 560. 00
0185 208-00106 *Sweepi ng (Sedi nent Renoval ) 25. 800 25. 800
HOUR 0. 000 0. 00
120. 00000 25. 800 3, 096. 00
0190 208-00107 Renoval of Trash 22.000 22.000
HOUR 0. 000 0. 00
65. 00000 22.000 1, 430. 00
0195 208-00206 *Erosion Control Supervisor 172. 000 172. 000
DAY 0. 000 0. 00
85. 00000 172. 000 14, 620. 00
0200 210-00010 *Reset Mailbox Structure 1. 000 1. 000
EACH 0. 000 0. 00
275. 00000 1. 000 275.00
0205 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0210 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0215 212-00006 *Seeding (Native) 30. 000 30. 030
ACRE -0.030 -11.25
375. 00000 30. 000 11, 250. 00
0220 212-00032 *Soi | Condi tioning 18. 700 18.710
ACRE -0.010 -22.00
2, 200. 00000 18. 700 41, 140. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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PON: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13:42: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 213-00002 *Mil ching (Weed Free Hay) 25. 800 25. 800
ACRE 0. 000 0. 00
525. 00000 25. 800 13, 545. 00
0230 213-00012 *Spray-on Mul ch Bl anket 1. 820 1. 820
ACRE 0. 000 0. 00
2, 600. 00000 1. 820 4,732.00
0235 213-00061 *Mul ch Tacki fier 5, 047. 000 5, 046. 900
LB 0. 100 0.22
2.20000 5, 047. 000 11, 103. 40
0240 216-00201 *Soi | Retention Bl anket (Straw Coconut) 16, 933. 000 16, 933. 000
SY 0. 000 0. 00
1. 75000 16, 933. 000 29,632.75
0245 217- 00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0250 304- 06000 Aggregate Base Course (Cl ass 6) 285. 840 285. 840
TON 0. 000 0. 00
17. 75000 285. 840 5,073. 66
0255 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 85. 090 86. 610
TON -1.520 -202. 40
133. 16000 85. 090 11, 330. 58
0260 403- 00800 *Emer gency Pot hol e Repair 6. 150 6. 150
TON 0. 000 0. 00
267. 74000 6. 150 1, 646. 60
0265 403-34741  *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 1, 362. 710 1, 365. 070
TON -2.360 -188. 80
80. 00000 1, 362. 710 109, 016. 80
0270 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 120. 140 120. 140
TON 0. 000 0. 00
123. 02000 120. 140 14, 779. 62
0275 411-10255 *Enmul sified Asphalt (Sl ow Setting) 217. 000 217. 000
GAL 0. 000 0. 00
2.75000 217. 000 596. 75



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13: 42: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 412-01075 *Concrete Paverment (10-3/4 Inch) 61, 689. 000 61, 659. 000
SY 30. 000 1, 164. 00
38. 80000 61, 689. 000 2,393, 533. 20
0280 MATERI AL ALLOMNCE Rebar & Dowel s for PCCP 0. 000
SY 0. 000 0. 00
2.60000 0. 000 0.00
0285 420- 00102 Ceotextile (Erosion Control) (COass 1) 3,622. 000 3, 622. 000
SY 0. 000 0. 00
2.50000 3,622. 000 9, 055. 00
0290 501-00000 Steel Sheet Piling (Type I) 2,820. 000 2,820. 000
SF 0. 000 0. 00
10. 00000 2,820. 000 28, 200. 00
0295 506-00209 Riprap (9 Inch) 576. 000 576. 400
CcY -0.400 -30. 00
75. 00000 576. 000 43, 200. 00
0300 506-00212 Riprap (12 Inch) 2, 456. 000 2,456. 000
CcY 0. 000 0. 00
38. 00000 2,456. 000 93, 328. 00
0305 507-00350 Gouted Riprap Slope and Ditch Paving 438. 000 438. 000
CcY 0. 000 0. 00
120. 00000 438. 000 52, 560. 00
0310 507- 00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 25. 970 25.970
TON 0. 000 0. 00
133. 16000 25.970 3, 458. 17
0315 603-01180 18 Inch Reinforced Concrete Pipe 1, 618. 000 1, 618. 000
LF 0. 000 0. 00
30. 00000 1, 618. 000 48, 540. 00
0320 603-01360 36 Inch Reinforced Concrete Pipe 156. 000 156. 000
LF 0. 000 0. 00
67. 00000 156. 000 10, 452. 00
0325 603-05018 18 Inch Reinforced Concrete End Section 22.000 22.000
EACH 0. 000 0. 00

450. 00000 22.000 9, 900. 00



CONTI D C18899-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13:42: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 603-05036 36 I nch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0. 00
755. 00000 1. 000 755. 00
0335 604-00350 Inlet Type C (Special) 6. 000 6. 000
EACH 0. 000 0. 00
2, 450. 00000 6. 000 14, 700. 00
0340 604- 00505 Inlet Type D (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0345 604- 13005 Inlet Type 13 (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
1, 810. 00000 5. 000 9, 050. 00
0350 604-19205 *Inlet Type R L 10 (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
3, 650. 00000 5. 000 18, 250. 00
0355 604-19210 *Inlet Type R L 10 (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
4,700. 00000 2.000 9, 400. 00
0360 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 735. 00000 1. 000 5,735.00
0365 604- 19405 Inlet Type R Special (5 Foot) 4. 000 4.000
EACH 0. 000 0. 00
4,000. 00000 4. 000 16, 000. 00
0370 604-19410 *Inlet Type R Special (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
5, 000. 00000 3. 000 15, 000. 00
0375 607-00005 *End Post 16. 000 16. 000
EACH 0. 000 0. 00
128. 90000 16. 000 2,062. 40
0380 607-00010 *Corner and Line Brace Post 11. 000 11. 000
EACH 0. 000 0. 00
180. 70000 11. 000 1,987.70



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13: 42: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 607-01000 *Fence Barbed Wre with Metal Posts 8, 024. 000 8, 024. 000
LF 0. 000 0. 00
1. 30000 8, 024. 000 10, 431. 20
0390 607-11525 *Fence (Plastic) 949. 000 949. 000
LF 0. 000 0. 00
2.20000 949. 000 2,087.80
0395 609-21011 *Qurb and Gutter Type 2 (Section |-M 11, 527. 000 11, 464. 000
LF 63. 000 604. 80
9. 60000 11, 527. 000 110, 659. 20
0400 609- 24006 *Qutter Type 2 (6 Foot) 1, 874. 000 1, 874. 000
LF 0. 000 0. 00
33. 40000 1, 874. 000 62, 591. 60
0405 609-40011 *Curb Type 4 (Section M 0. 000 0. 000
LF 0. 000 0.00
12. 80000 0. 000 0. 00
0410 609-60011 *Qurb Type 6 (Section M 222.000 222.000
LF 0. 000 0.00
55. 64000 222.000 12,352.08
0415 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 33, 028. 000 33, 513. 000
SF -485. 000 -2,454.10
5. 06000 33, 028. 000 167,121. 68
0420 612-00001  *Delineator (Type I) 65. 000 65. 000
EACH 0. 000 0. 00
20. 00000 65. 000 1, 300. 00
0425 612-00002 *Del i neator (Type I1) 109. 000 109. 000
EACH 0. 000 0. 00
22.00000 109. 000 2,398.00
0430 612-00003 *Del i neator (Type I11) 95. 000 95. 000
EACH 0. 000 0. 00
24. 00000 95. 000 2,280. 00
0435 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 7,914.000 7,914.000
LF 0. 000 0. 00

10. 00000 7,914.000 79, 140. 00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18899- ALTBI D1 ESTI MATE RUN
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 MATERI AL ALLOWANCE Pl astic Ml tiduct 0. 000
LF 0. 000 0. 00
1. 53000 0. 000 0. 00
0435 MATERI AL ALLOWANCE Mul ti duct Conduit 0. 000
LF 0. 000 0. 00
1. 67000 0. 000 0. 00
0440 613- 03492 *El ectrical Conduit (Plastic)(Muiltiduct)(Bored) 4, 267. 000 4,267. 000
LF 0. 000 0. 00
18. 00000 4, 267.000 76, 806. 00
0440 MATERI AL ALLOWANCE Mul ti duct conduit 0. 000
LF 0. 000 0. 00
1. 67000 0. 000 0. 00
0445 613-07023 *Pul | Box (24"x36"x24") 15. 000 16. 000
EACH -1.000 - 800. 00
800. 00000 15. 000 12, 000. 00
0450 614-00011 *Sign Panel (dass I) 141. 000 141. 000
SF 0. 000 0. 00
20. 00000 141. 000 2,820. 00
0455 614- 00012 *Sign Panel (dass I1) 145. 000 145. 000
SF 0. 000 0. 00
22.00000 145. 000 3, 190. 00
0460 614-00013 *Sign Panel (Oass Il11) 48. 000 48. 000
SF 0. 000 0. 00
30. 00000 48. 000 1, 440. 00
0465 614-01512 *Steel Sign Support (2-1nch Round)(Post) 197. 000 197. 000
LF 0. 000 0. 00
6. 00000 197. 000 1,182.00
0470 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 18. 000 18. 000
EACH 0. 000 0. 00
75. 00000 18. 000 1, 350. 00
0475 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 185. 000 185. 000
LF 0. 000 0. 00

21. 00000 185. 000 3, 885. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQIECT: FBR0O852- 107- St eel Al t ESTI MATE NO. 0029 13:42: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0480 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 14. 000 14.000
EACH 0. 000 0. 00
350. 00000 14. 000 4,900. 00
0485 614-87498 *Fiber Optic Cable (Single Mde) (144 Strands) 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0.00
0490 615- 00050 Enbanknent Protector Type 5 4.000 4.000
EACH 0. 000 0. 00
220. 00000 4. 000 880. 00
0495 621- 00450 *Det our Pavenent 4,317. 000 4,317.000
Sy 0. 000 0. 00
32. 00000 4,317.000 138, 144. 00
0500 624-20018 *18 Inch Drai nage Pipe (O ass 0) 123. 000 123. 000
LF 0. 000 0. 00
40. 00000 123. 000 4,920. 00
0505 624-20024 *24 Inch Drainage Pipe (O ass 0) 382. 000 377.000
LF 5. 000 217.50
43. 50000 382. 000 16, 617. 00
0510 624-20036 *36 I nch Drainage Pipe (O ass 0) 379. 000 379. 000
LF 0. 000 0. 00
60. 00000 379. 000 22,740. 00
0515 624-20042 *42 I nch Drainage Pipe (Oass 0) 350. 000 350. 000
LF 0. 000 0. 00
68. 00000 350. 000 23, 800. 00
0520 624-20048 *48 I nch Drai nage Pipe (O ass 0) 663. 000 663. 000
LF 0. 000 0. 00
71. 00000 663. 000 47,073. 00
0525 625- 00000 *Construction Surveying 0. 800 0. 800
LS 0. 000 0. 00
59, 590. 00000 0. 800 47, 672. 00
0530 625-00001 *Construction Surveying (Hourly) 34. 000 18. 000
HOUR 16. 000 2,000. 00
125. 00000 34. 000 4, 250. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13:42: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0535 626- 00000 *Mobi | i zati on 0. 500 0. 500
LS 0. 000 0.00
500, 000. 00000 0. 500 250, 000. 00
0540 626-01000 *Public Information Services 1.000 1. 000
LS 0. 000 0.00
13, 950. 00000 1. 000 13, 950. 00
0545 627-00005 *Epoxy Pavement MarKking 123. 000 123. 000
GAL 0. 000 0. 00
68. 00000 123. 000 8, 364. 00
0550 627-00012 *Pavenment Marking Paint (Low VOC Sol vent Base) 286. 000 277. 000
GAL 9. 000 414. 00
46. 00000 286. 000 13, 156. 00
0555 627-02010 *Preformed Plastic Pavermrent Marking (Type I1) (Inlaid) 2,106. 000 2, 106. 000
SF 0. 000 0. 00
14. 75000 2,106. 000 31, 063. 50
0560 627- 30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 656. 000 656. 000
SF 0. 000 0.00
16. 00000 656. 000 10, 496. 00
0565 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 204. 000 204. 000
Li ne
) SF 0. 000 0. 00
13. 25000 204. 000 2,703.00
0570 630-00000  *Fl aggi ng 2, 755. 000 2, 755. 000
HOUR 0. 000 0.00
22.00000 2, 755. 000 60, 610. 00
0575 630- 00007 *Traffic Control Inspection 128. 000 128. 000
DAY 0. 000 0. 00
80. 00000 128. 000 10, 240. 00
0580 630-00012 *Traffic Control Management 143. 000 143. 000
DAY 0. 000 0. 00
540. 00000 143. 000 77,220.00
0585 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 6. 000
EACH 0. 000 0. 00
500. 00000 6. 000 3, 000. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13: 42: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 630-80336 *Barricade (Type 3 MB) (Tenporary) 12. 000 12. 000
EACH 0. 000 0. 00
100. 00000 12. 000 1, 200. 00
0595 630-80341 *Construction Traffic Sign (Panel Size A) 50. 000 50. 000
EACH 0. 000 0. 00
25. 00000 50. 000 1, 250. 00
0600 630- 80342 *Construction Traffic Sign (Panel Size B) 72.000 72.000
EACH 0. 000 0. 00
25. 00000 72.000 1, 800. 00
0605 630-80343 *Construction Traffic Sign (Panel Size C 4.000 4.000
EACH 0. 000 0. 00
25. 00000 4.000 100. 00
0610 630-80355 *Portabl e Message Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0615 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0620 630- 80360 *Drum Channel i zi ng Devi ce 324. 000 324. 000
EACH 0. 000 0. 00
20. 00000 324. 000 6, 480. 00
0625 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 7.000 7.000
EACH 0. 000 0. 00
20. 00000 7.000 140. 00
0630 630-80370 *Concrete Barrier (Tenporary) 215. 000 215. 000
LF 0. 000 0. 00
40. 00000 215. 000 8, 600. 00
0635 630- 80380 *Traffic Cone 100. 000 100. 000
EACH 0. 000 0. 00
5. 00000 100. 000 500. 00
0640 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

C18899- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14

PCN: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13:42: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0645 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70016 F/ A Fuel Cost Adj ustnent 4, 350. 310 4, 350. 310
FA 0. 000 0. 00
1. 00000 4, 350. 310 4, 350. 31
0655 700- 70018 F/ A Roadway Snoot hness | ncentive - 14, 539. 580 - 14, 539. 580
FA 0. 000 0. 00
1. 00000 -14,539. 580 -14,539. 58
0660 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 4,741. 370 4,741. 370
F A 0. 000 0. 00
1. 00000 4,741. 370 4,741. 37
0665 700- 70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700- 70025 F/' A Quality Incentive Paynent 109, 192. 300 0. 000
FA 109, 192. 300 109, 192. 30
1. 00000 109, 192. 300 109, 192. 30
0675 700- 70200 F/ A Power Lines 39, 300. 390 39, 300. 390
FA 0. 000 0. 00
1. 00000 39, 300. 390 39, 300. 39
0680 700- 70380 F/ A Erosi on Control 2,811. 360 2,811. 360
F A 0. 000 0. 00
1. 00000 2,811. 360 2,811. 36
1120 612-00039 Delin (Flex) (Surf Munt) 12. 000 12. 000
EACH 0. 000 0. 00
46. 20000 12. 000 554. 40
1125 700- 70034 F/ A Installation of Fiber Qptic (TMS) Manhol e 4,773. 110 4,742.440
FA 30. 670 30. 67
1. 00000 4,773.110 4,773.11
1135 700-70021 F/ A On- The-Job Trai nee 2,381. 000 2,381. 000
HOUR 0. 000 0. 00
2. 00000 2,381. 000 4,762. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13: 42: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1145 900- 00006 Added Item (Dol lar)/ Price adjustment for out of Spec -311. 950 -311. 950
concrete.
DOL 0. 000 0. 00
1. 00000 -311. 950 -311.95
1150 700-70035 F/ A CV-1 Manhol e 55, 640. 210 0. 000
FA 55, 640. 210 55, 640. 21
1. 00000 55, 640. 210 55, 640. 21
1160 614-80312 Barricade (Ty 3 F-B) 1. 000 1. 000
EACH 0. 000 0. 00
1, 562. 00000 1. 000 1, 562. 00
1170 900- 00006 Added Item (Dol lar)/ -180. 000 0. 000
DOL -180. 000 -180. 00
1. 00000 -180. 000 -180. 00

CAT 0200 CURRENT AMI $ 5,589, 165.76 $ 169, 426.50 $ 5, 589, 165. 76
CAT NO0250 BE ROADWAY

0685 201- 00000 C earing and G ubbing 0. 200 0. 200
LS 0. 000 0. 00
25, 000. 00000 0. 200 5, 000. 00
0690 202-01130 *Renoval of Quardrail Type 3 288. 000 288. 000
LF 0. 000 0. 00
3. 60000 288. 000 1, 036. 80
0695 202- 01300 *Renoval of End Anchorage 12. 000 12.000
EACH 0. 000 0. 00
135. 00000 12. 000 1, 620. 00
0700 203-00010 *Uncl assi fied Excavation (Conplete In Place) 7, 000. 000 7,000. 000
CY 0. 000 0. 00
4. 10000 7,000. 000 28, 700. 00
0705 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
2.50000 0. 000 0. 00
0710 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00

1. 15000 0. 000 0.00
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PON: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13: 42: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0715 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
575. 00000 2.000 1, 150. 00
0720 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2, 050. 00000 2.000 4,100. 00
0725 208- 00206 *Erosion Control Supervisor 63. 000 63. 000
DAY 0. 000 0. 00
85. 00000 63. 000 5, 355. 00
0730 212-00006 *Seedi ng (Native) 0. 800 0. 800
ACRE 0. 000 0. 00
375. 00000 0. 800 300. 00
0735 212-00032 *Soi | Condi tioning 0. 800 0. 800
ACRE 0. 000 0. 00
2,200. 00000 0. 800 1, 760. 00
0740 213-00002 *Mil ching (Wed Free Hay) 0. 800 0. 800
ACRE 0. 000 0. 00
525. 00000 0. 800 420. 00
0745 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0750 213-00061 *Mul ch Tacki fier 120. 000 120. 000
LB 0. 000 0. 00
2.20000 120. 000 264. 00
0755 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 2, 440. 000 2, 440. 000
SY 0. 000 0. 00
1. 75000 2,440. 000 4,270.00
0760 420- 00102 Ceotextile (Erosion Control) (COass 1) 1, 365. 000 1, 365. 000
SY 0. 000 0. 00
2.50000 1, 365. 000 3,412.50
0765 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 968. 000 968. 000
LF 0. 000 0. 00

15. 40000 968. 000 14, 907. 20
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PON: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13:42: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0250 ROADVWAY
0770 606- 01340 *End Anchorage Type 3D 4.000 4.000
EACH 0. 000 0. 00
640. 00000 4.000 2, 560. 00
0775 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 085. 00000 4.000 4, 340. 00
0780 606-01380 *Transition Type 3H 4. 000 4.000
EACH 0. 000 0. 00
600. 00000 4.000 2,400. 00
0785 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00
855. 00000 1. 000 855. 00
0790 606- 01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0. 00
840. 00000 1. 000 840. 00
0795 606- 02005 *End Anchor age (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 380. 00000 3. 000 4, 140. 00
0800 609-40011  *Curb Type 4 (Section M 520. 000 520. 000
LF 0. 000 0. 00
12. 80000 520. 000 6, 656. 00
0805 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 1, 539. 000 1, 539. 000
SF 0. 000 0. 00
5. 06000 1, 539. 000 7,787.34
0810 625- 00000 *Construction Surveying 0. 200 0. 200
LS 0. 000 0. 00
59, 590. 00000 0. 200 11, 918. 00
0815 626-00000 *Mobi | i zati on 0. 500 0. 500
LS 0. 000 0. 00
500, 000. 00000 0. 500 250, 000. 00
0820 630-00000 *Fl aggi ng 259. 000 259. 000
HOUR 0. 000 0. 00
22.00000 259. 000 5, 698. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13: 42: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0825 630- 00007 *Traffic Control Inspection 124. 000 124. 000
DAY 0. 000 0. 00
80. 00000 124. 000 9, 920. 00
0830 630- 00012 *Traffic Control Management 14. 000 14. 000
DAY 0. 000 0. 00
540. 00000 14. 000 7, 560. 00
0835 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0840 630-80355 *Portabl e Message Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0845 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 50. 000
EACH 0. 000 0. 00
20. 00000 50. 000 1, 000. 00
0850 630-80370 *Concrete Barrier (Tenporary) 145. 000 145. 000
LF 0. 000 0. 00
40. 00000 145. 000 5, 800. 00
0855 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700- 70025 F/' A Quality Incentive Paynent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 630-85010 *| npact Attenuator (Tenporary) 3. 000 3. 000
EACH 0. 000 0. 00

2, 860. 00000 3. 000 8, 580. 00
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PCN: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13:42: 23
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO0250 ROADVWAY
1110 630-80344 Const Traf Sign (Spec) 68. 000 68. 000
SF 0. 000 0. 00
31. 45000 68. 000 2,138.60
1115 210-01300 *Reset |npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
880. 00000 1. 000 880. 00
1155 700- 70036 F/I A 1. 046 1. 046
FA 0. 000 0. 00
5, 000. 00000 1. 046 5, 230. 00
CAT 0250 CURRENT AMT $ 415,798.44 $ 0.00 % 415, 798. 44
CAT NOO0350 STRUCTURE G 16-E
0875 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0880 206- 00000 Structure Excavation 920. 000 920. 000
CcY 0. 000 0. 00
18. 00000 920. 000 16, 560. 00
0885 206-00100  *Structure Backfill (dass 1) 429. 000 429. 000
CcY 0. 000 0. 00
45. 00000 429. 000 19, 305. 00
0890 206- 00200 Structure Backfill (dass 2) 83. 000 83. 000
CcY 0. 000 0. 00
18. 50000 83. 000 1, 535. 50
0895 206- 00360 Mechani cal Rei nforcenent of Soil 429. 000 429. 000
CY 0. 000 0. 00
18. 40000 429. 000 7,893. 60
0900 206-01750 *Shor i ng 1. 000 1. 000
LS 0. 000 0. 00
17, 750. 00000 1. 000 17, 750. 00
0905 503-00036 *Drilled Caisson (36 Inch) 928. 000 928. 000
LF 0. 000 0. 00
185. 00000 928. 000 171, 680. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13: 42: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURE G 16-E

0910 515-00400 *Concrete Seal er 1, 341. 000 1, 341. 000
Sy 0. 000 0. 00
7.38000 1, 341. 000 9, 896. 58
0915 518-01004 Bri dge Expansion Device (0-4 Inch) 180. 000 180. 000
LF 0. 000 0. 00
150. 00000 180. 000 27, 000. 00
0920 601- 03040 *Concrete O ass D (Bridge) 76. 600 76. 600
(% 0. 000 0. 00
425. 00000 76. 600 32, 555. 00
0925 601- 05000 *Concrete Class H 509. 200 509. 200
(e 0. 000 0. 00
425. 00000 509. 200 216, 410. 00
0930 601-40250 *Bridge Deck Finish (Sawed G ooves) 915. 000 915. 000
Sy 0. 000 0. 00
3. 07000 915. 000 2,809. 05
0935 601-40300 *Structural Concrete Coating 251. 000 251. 000
Sy 0. 000 0. 00
14. 29000 251. 000 3,586. 79
0940 602-00020 *Rei nforcing Steel (Epoxy Coated) 80, 700. 000 80, 700. 000
LB 0. 000 0. 00
1. 10000 80, 700. 000 88, 770. 00
0945 606- 11030 *Bridge Rail Type 10M 240. 000 240. 000
LF 0. 000 0. 00
125. 00000 240. 000 30, 000. 00
0950 613-01300 *3 Inch BElectrical Conduit (Plastic) 250. 000 250. 000
LF 0. 000 0. 00
10. 00000 250. 000 2, 500. 00
0955 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 6, 489. 000 6, 489. 000
SF 0. 000 0. 00
43. 00000 6, 489. 000 279, 027. 00
0955 MATERI AL ALLOMNCE Concrete Box G rders 0. 000
SF 0. 000 0. 00

30. 66000 0. 000 0. 00
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PCN: 18899- ALTBI D1 ESTI MATE RUN
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURE G 16-E

0955 MATERI AL ALLOMANCE Precast Prestressed Box G rders 0. 000
SF 0. 000 0. 00
30. 66000 0. 000 0. 00
1140 900- 00006 Added Item (Dollar)/ Price Adjustment for Qut of Spec -552. 500 -552. 500
Concrete
DOL 0. 000 0. 00
1. 00000 -552.500 -552.50
CAT 0350 CURRENT AMI $ 966, 726. 02 $ 0.00% 966, 726. 02

CAT NOO0351 BE STRUCTURE G 16-F

0960 202-00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0965 206- 00000 Structure Excavation 1, 160. 000 1, 160. 000
CcY 0. 000 0. 00
18. 00000 1, 160. 000 20, 880. 00
0970 206-00100 Structure Backfill (dass 1) 879. 000 879. 000
CcY 0. 000 0. 00
45. 00000 879. 000 39, 555. 00
0975 206-00200 Structure Backfill (dass 2) 125. 000 125. 000
CcY 0. 000 0. 00
18. 50000 125. 000 2,312.50
0980 206- 00360 Mechani cal Rei nforcenent of Soil 879. 000 879. 000
CcY 0. 000 0. 00
18. 40000 879. 000 16, 173. 60
0985 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
2,497. 00000 1. 000 2,497.00
0990 250- 00050 *Moni toring Technici an 13. 000 13. 000
HOUR 0. 000 0. 00
74.10000 13. 000 963. 30
0995 250-00110 *Heal th and Safety Officer 6. 000 6. 000
HOUR 0. 000 0. 00

84. 06000 6. 000 504. 36
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PON: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13:42: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NOO351 STRUCTURE G 16-F
1000 250-00120 *Mat erial Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
108. 00000 0. 000 0.00
1005 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
CcY 0. 000 0. 00
40. 00000 0. 000 0. 00
1010 250-00210 *Sol i d Waste Di sposal 0. 000 0. 000
CcY 0. 000 0. 00
42. 75000 0. 000 0. 00
1015 250- 00220 *Hazar dous Waste Di sposal 0. 000 0. 000
CcY 0. 000 0. 00
40. 70000 0. 000 0. 00
1020 503-00036 *Drilled Caisson (36 Inch) 625. 000 625. 000
LF 0. 000 0. 00
185. 00000 625. 000 115, 625. 00
1025 509-00000  *Structural Steel 276, 529. 000 276, 529. 000
LB 0. 000 0. 00
1. 50000 276, 529. 000 414, 793. 50
1025 MATERI AL ALLOMNCE Steel G rders & di aphragns 0. 000
LB 0. 000 0. 00
0. 88800 0. 000 0. 00
1030 515-00400  *Concrete Seal er 1, 421. 000 1, 421. 000
SY 0. 000 0. 00
7.38000 1, 421. 000 10, 486. 98
1035 518-01004 Bri dge Expansion Device (0-4 Inch) 192. 000 192. 000
LF 0. 000 0. 00
150. 00000 192. 000 28, 800. 00
1040 601-03040 *Concrete O ass D (Bridge) 89. 800 89. 800
CcY 0. 000 0. 00
425. 00000 89. 800 38, 165. 00
1045 601-05012 *Concrete O ass KS 354. 200 354. 200
CcY 0. 000 0. 00
425. 00000 354. 200 150, 535. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0029 13: 42: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO351 BE STRUCTURE G 16-F

1050 601-40250 *Bridge Deck Finish (Sawed G ooves) 975. 000 975. 000
Sy 0. 000 0. 00
3. 07000 975. 000 2,993.25
1055 601-40300 *Structural Concrete Coating 301. 000 301. 000
Sy 0. 000 0. 00
14. 29000 301. 000 4,301. 29
1060 602- 00020 *Rei nforcing Steel (Epoxy Coated) 141, 360. 000 141, 360. 000
LB 0. 000 0. 00
1. 10000 141, 360. 000 155, 496. 00
1065 606-11030 *Bridge Rail Type 10M 284. 000 284. 000
LF 0. 000 0. 00
125. 00000 284. 000 35, 500. 00
1070 613-01300 *3 Inch BElectrical Conduit (Plastic) 282. 000 282. 000
LF 0. 000 0. 00
10. 00000 282. 000 2,820. 00

(=}

CAT 0351 CURRENT AMI ¢ 1,082,401.78 $ .00$ 1,082,401.78

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1075 620- 00002 Field Office (Oass 2) 0. 500 0. 500
EACH 0. 000 0. 00
11, 000. 00000 0. 500 5, 500. 00
1080 620-00012 Field Laboratory (d ass 2) 0. 500 0. 500
EACH 0. 000 0. 00
17, 000. 00000 0. 500 8, 500. 00
1085 620- 00020 Sanitary Facility 0. 500 0. 500
EACH 0. 000 0. 00
2, 500. 00000 0. 500 1, 250. 00
1165 620- 00045 Li qui dat ed Damages -9. 000 -9. 000
DAY 0. 000 0. 00
4, 100. 00000 -9. 000 - 36, 900. 00
CAT 0400 CURRENT AMI  $ -21,650.00 $ 0.00$  -21,650.00

CAT NO0450 BE CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1090 620- 00002 Field Ofice (Oass 2) 0. 500 0. 500
EACH 0. 000 0.00
11, 000. 00000 0. 500 5, 500. 00
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PCN: 18899- ALTBI D1 ESTI MATE RUN 01/ 23/ 2014
PRQJECT: FBR0O852- 107- St eel Al t ESTI MATE NO. 0029 13:42: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0450 BE CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1095 620-00012 Field Laboratory (O ass 2) 0. 500 0. 500
EACH 0. 000 0. 00
17, 000. 00000 0. 500 8, 500. 00
1100 620- 00020 Sanitary Facility 0. 500 0.500
EACH 0. 000 0. 00
2, 500. 00000 0. 500 1, 250. 00

CAT 0450 CURRENT AMI  $ 15,250.00 $

0.00$ 15, 250. 00

PRQJIECT TOTAL CURRENT AMI $ 8,047,692.00 $

169, 426.50 $ 8, 047, 692. 00



